


 

April 15, 2013 

Mr. Joseph Kelly 
Project Manager 
USEPA, Region 5 
77 West Jackson Boulevard 
LU-9J 
Chicago, IL  60604-3590 

Subject: RCRA 3008(h) Administrative Order on Consent (RCRA-05-2010-0012) –  
Tecumseh Products Company  
First Quarter 2013 Progress Report – MID 005-049-440 

Dear Mr. Kelly: 

Pursuant to Section VI of the above referenced Administrative Order on Consent (Consent Order) 
effective March 29, 2010, TRC Environmental Corporation (TRC), on behalf of the Respondent 
Tecumseh Products Company (TPC), submits this First Quarter 2013 Progress Report.  This report 
describes activities related to the Consent Order completed by TPC during the first quarter 2013 and 
planned for completion in the near future.  The organization of this document includes, as major 
headings, the items required under Sections V through VIII of the Consent Order. 

V.  Project Manager 
n The TPC Project Manager is Graham Crockford of TRC. 

n The USEPA Project Manager is Joseph Kelly. 

VI.  Work to be Performed – Remedial Investigation Report and Environmental 
Indicators Reports 

1. A description of activities related to the completion of the Remedial Investigation (RI) Report and the 
Environmental Indicator (EI) Reports: 
n Investigation Activities 

— Characterize Releases at or from the Facility – The findings of source area investigation 
activities completed through August 2012 are documented in the September 2012 
Remedial Investigation and Groundwater Environmental Indicator Report (2012 RI/EI 
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Report).  A Supplemental Groundwater Investigation Workplan was submitted and 
implemented during the first quarter 2013.  A report documenting the findings of these 
investigation activities will be prepared during the second quarter 2013. 

— Define Appropriate Screening Criteria – Screening criteria are described in detail in the 
2012 RI/EI Report.  The 2012 RI/EI Report also includes calculation sheets for site specific 
screening criteria.  Screening criteria include: 

§  Generic Michigan Department of Environmental Quality (MDEQ) Part 201 Criteria; 

§ Calculated screening levels for the volatilization to indoor air migration pathway;  

§ MDEQ Rule 57 Surface Water Quality Values; and  

§ A site specific groundwater contact criterion for trichloroethene (TCE) which 
reflects the 2011 revisions to TCE toxicity data.   

Currently, groundwater data indicate that groundwater in a well upgradient of the River 
Raisin (MW-31) has concentrations above Part 201 generic groundwater/surface water 
interface (GSI) criteria.  A request for mixing zone-based GSI criteria was submitted to 
MDEQ for review and determination in June 2012.   

— Define Any Unacceptable Risks to Human Health – As described in the 2011 Current 
Human Exposures Under Control Environmental Indicator Report (2011 EI Report), 
current human exposures to affected media are under control.  In response to USEPA 
comments, the following supplemental data/documentation have been or will be 
provided to USEPA to support this determination: 

§ Indoor air/crawlspace sampling data from the residential properties east of the site 
collected between October 2011 and November 2012.  USEPA was provided with 
copies of letter reports sent to property owners as data became available; 

§ Table summaries related to the conceptual site model (included in the Fourth 
Quarter 2012 Quarterly Progress Report); and 

§ Soil gas sample data collected during four consecutive soil gas sample events 
following SVE system installation (through second quarter 2013).  Data are 
submitted to USEPA as they become available.  

— Define Any Unacceptable Risks to the Environment – The potential for unacceptable 
risk to the environment related to the discharge of affected groundwater to nearby 
surface water and wetlands was evaluated in the 2012 RI/EI Report.  This evaluation 
includes the use of site specific mixing zone-based GSI criteria.   
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— Determine the Stability of Contaminated Groundwater – An evaluation of the stability 
of contaminated groundwater was included in the 2012 RI/EI Report.  As additional 
groundwater data become available, groundwater stability will be re-evaluated as 
appropriate. 

n Response and Mitigation Measures – Response and mitigation measures conducted to date 
are documented in the 2011 EI Report, the 2012 RI/EI Report and the February 2013 Full-Scale 
Soil Vapor Extraction System Construction Documentation Report for P-Building.  These 
measures include: 

— A local groundwater use ordinance; 

— The decommissioning of private wells in the vicinity of affected groundwater; 

— A Declaration of Restrictive Covenant and License Agreement Regarding Environmental 
Work for the site;   

— Mitigation of on-site indoor air in areas that are occupied or are expected to be occupied 
in the future, including: 

§ Installation of a sub-slab depressurization/ventilation (SSDV) system in S-Building 
(the office area for the site manager); and 

§ Installation of a soil vapor extraction (SVE) system in P-Building; 

— Monitoring and mitigation of off-site indoor air including: 

§ Installation of a SSDV system at one residential property east of the site; 

§ Completion of crawlspace sampling activities at four residential properties east of 
the site; 

§ Installation of a permeable reactive barrier (PRB) downgradient of the southern 
source area, to address the potential off-site vapor intrusion pathway, by treating 
shallow CVOC-affected groundwater before the groundwater migrates off-site. 

n Reporting and Summary of Work Complete 

— Environmental Indicators Report:  Current Human Exposures under Control – TRC 
submitted the Current Human Exposures Under Control Environmental Indicators 
Report (2011 EI Report) to USEPA on September 29, 2011.  USEPA provided TPC with 
comments regarding the 2011 EI Report on December 5, 2011.  TPC responded to USEPA 
comments on December 19, 2011.  On December 28, 2011, USEPA proposed an extension 
for USEPA to complete the CA-725 Form until December 12, 2012, so that confirmation 
indoor air/crawlspace sampling data from the residential properties east of the site 
(610 Mohawk, 704 Mohawk, 502 Mohawk, 505 South Maumee Street and 507 South 
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Maumee Street) could be evaluated by USEPA.  This work was completed as intended 
during the fourth quarter 2012.  However during an October 29-30, 2012 project meeting, 
USEPA provided TPC with additional action items to support completion of the CA-725 
form.  Action items are documented in a Technical Memorandum dated December 5, 
2012 and Revised December 19, 2012.  With respect to current human exposures under 
control, those action items include: 

§ Table summaries related to the conceptual site model (included in the Fourth 
Quarter 2012 Quarterly Progress Report); and 

§ Four consecutive soil gas sample events at soil gas monitoring locations north and 
west of the site after SVE system installation (through second quarter 2013), in order 
to document to effectiveness of the SVE system. 

On March 6, 2013, USEPA extended the date for the Current Human Exposures 
Demonstration to September 30, 2013 to allow TPC to complete those action items.  
Consistent with this extension, TPC will provide USEPA with a Supplement to the 
Current Human Exposures EI Report to support USEPA completion of the CA-725 Form 
no later than September 30, 2013.   

— Environmental Indicators Report:  Groundwater Stabilized – TRC submitted the 2012 
RI/EI Report to USEPA on September 28, 2012.  During the October 29-30, 2012 project 
meeting, USEPA provided TPC with additional action items to support completion of the 
CA-750 Form.  With respect to groundwater stability, those action items include: 

§ Additional sample events at monitoring wells where VOC concentration data 
exhibit relatively high standard deviation. 

§ Preparation of a workplan to address USEPA comments regarding groundwater 
stability and remedial investigation activities.  The Supplemental Groundwater 
Investigation Workplan for the Former Tecumseh Products Company Site in 
Tecumseh, Michigan was submitted and implemented during the first quarter 2013.   

§ Installation of additional monitoring wells and subsequent monitoring at those 
locations in accordance with the Supplemental Groundwater Investigation 
Workplan.   

On March 6, 2013, USEPA extended the date for the Remedial Investigation and 
Groundwater Environmental Indicator Determination to July 31, 2015.  This extension 
will allow TPC to complete eight quarterly sample events at new monitoring locations 
prior to the submittal of a Supplement to the 2012 RI/EI Report which will support 
USEPA completion of the CA-750 Form.   
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— Remedial Investigation Report – TRC submitted the Remedial Investigation Report with 
the 2012 RI/EI Report to USEPA on September 28, 2012.  As described above, USEPA 
extended the date for the Remedial Investigation and Groundwater Environmental 
Indicator Determination to July 31, 2015.  TPC will provide USEPA with a Supplement to 
the 2012 RI/EI Report in order to support USEPA completion of the CA-750 Form, 
following completion of the additional investigation and monitoring activities described 
in the Supplemental Groundwater Investigation Workplan. 

2. A Summary of Activities during the Reporting Period 
n January 2013 – Regular operation and maintenance of the P-Building SVE system was 

completed including collection of exhaust samples for laboratory analysis and carbon change 
out. 

n January 2013 – A Supplemental Remedial Investigation Workplan was prepared and 
submitted. 

n January 2013 – A tabular summary of the conceptual site model was prepared and submitted. 

n January 2013 – Technical memoranda summarizing fourth quarter 2012 groundwater and soil 
gas monitoring activities were prepared and submitted. 

n January 2013 – Letter reports documenting fourth quarter 2012 residential crawl space and 
indoor air sample results were prepared and submitted the property owners. 

n January 2013 – Gas concentrations were measured at methane vent locations. 

n January 2013 – The 2013 annually adjusted cost estimate was prepared and submitted. 

n February 2013 – Operation and maintenance of the P-Building SVE system was completed 
including carbon change out, completion of piping repairs at extraction point SVE-06, 
installation of protective bollards around extraction points SVE-06 and SVE-07, and 
installation of an electrical conduit between the main power supply and the SVE skid. 

n February 2013 – The Full-Scale Soil Vapor Extraction System Construction Documentation 
Report for P-Building was prepared and submitted. 

n February 2013 – The Revised Supplemental Remedial Investigation Workplan, Revision to the 
Quarterly Compliance Monitoring Program, and Response to USEPA Comments was 
prepared and submitted. 

n February 2013 – Gas concentrations were measured at methane vent locations. 

n February 2013 – The City of Tecumseh issued a No Entry Order for the facility building, 
restricting access to interior treatment systems and monitoring points. 
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n March 2013 – USEPA extended project deadlines, specifically the date for the Current Human 
Exposures Environmental Indicator demonstration was extended until September 30, 2013; 
the date for the Remedial Investigation and Groundwater Environmental Indicator 
Demonstration Report was extended until July 31, 2015; and the date for the Final Corrective 
Measures Proposal was extended until January 31, 2016. 

n March 2013 – Regular operation and maintenance of the P-Building SVE system was 
completed including carbon change out. 

n March 2013 – The first quarter groundwater sample event was conducted, including 
collection of a groundwater sample at three monitoring locations. 

n March 2013 – Groundwater samples were collected at PRB monitoring locations. 

n March 2013 – Gas concentrations were measured at methane vent locations. 

n March 2013 – The first quarter 2013 off-site soil gas sample event was completed. 

n March 2013 – The first quarter SSDV performance evaluation at the residential property 
located at 704 Mohawk Street was completed. 

n March 2013 – Soil boring and well installation activities, as described in the revised 
Supplemental Remedial Investigation Workplan, were completed. 

n March 2013 – 2013 Financial Assurance documents were prepared and submitted. 

3. A Summary of Contacts with Representatives of Local Community, Public Interest Groups, or State 
Government during the Reporting Period 
n In January 2013, TRC submitted letter reports to property owners documenting fourth 

quarter 2012 crawlspace sampling activities. 

n In January 2013, TRC submitted a letter report to the owner of a residential property east of 
the site documenting the regular quarterly SSDV system inspection. 

n At the request of one property owner, TRC provided that owner with a copy of the Fourth 
Quarter 2012 Progress Report.  

n TRC communicated with the Tecumseh District Library personnel in order to update the 
public repository at the Tecumseh District Library in February 2013. 

n In March 2013, TRC communicated with the owner of a residential property east of the site 
regarding the regular quarterly SSDV system inspection. 

n In February and March 2013, TRC communicated with MDEQ regarding the status of the 
Application for Mixing Zone-Based GSI Criteria.   
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n In March 2013, TRC communicated with the City of Tecumseh regarding renewal of the 
existing right-of-way permit. 

n In February and March 2013, TPC communicated with the City of Tecumseh regarding the 
access to the building as described below. 

n In March 2013, Jason Smith of TPC was contacted by the Tecumseh Herald regarding 
remedial investigation activities. 

4. A Summary of Problems and Potential Problems Encountered During the Reporting Period 
n During the first quarter 2013, Tecumseh Food Machinery & Engineering, LLC began 

demolition activities at the facility without a permit.  The City of Tecumseh responded by 
issuing a Stop Work Order and a No Entry Order.  Access to the building has been restricted 
indefinitely. 

5. Action Taken to Rectify Problems Identified Above 
n TPC notified the City of Tecumseh of where ongoing monitoring and mitigation activities are 

conducted in the building which had been/would be restricted by the No Entry Order. 

n TPC began discussions with the City of Tecumseh regarding possible mechanisms for 
temporary access to the building to conduct ongoing environmental work.  

n Given that access to the building had been restricted, TPC notified USEPA of a possible force 
majeure event.   

6. Changes in Personnel during Reporting Period 
n No TPC/TRC project personnel have changed.   

7. Projected Work for the Next Reporting Period 
n Complete an initial groundwater sample event at new monitoring locations; 

n Meet with USEPA on-site; 

n Continue routine SVE system operation and maintenance, including completion of carbon 
change as needed; 

n Collect second quarter 2013 PRB groundwater samples;  

n Conduct and evaluate the second quarter 2013 groundwater sampling event; 

n Evaluate and submit first quarter 2013 soil gas sample data; 

n Document findings of the Supplemental Remedial Investigation and initial groundwater 
sample event; 
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n Prepare a workplan for a pilot study to evaluate southern source area groundwater treatment 
options; 

n Conduct a quarterly SSDV system performance evaluation at S-Building;  

n Conduct a quarterly SSDV system performance evaluation at the residential property located 
at 704 Mohawk;  

n Complete and evaluate the second quarter 2013 off-site soil gas sample event; and 

n Collect gas composition readings at vents installed along the length of the PRB. 

VI.  Work to be Performed – Final Corrective Measures Proposal  
Preparation of the Final Corrective Measures Proposal will be initiated following completion of the 
Supplement to the Current Human Exposures EI Report and the Supplement to the RI and 
Groundwater EI Report. 

VI.  Work to be Performed – Final Corrective Measures Implementation 
Work related to the Final Corrective Measures Implementation will be initiated following USEPA’s 
Final Decision. 

VI.  Work to be Performed – Establish Public Repository of Information 
TPC established a public repository in the City Clerk’s office at City Hall in August 2010.  To address 
USEPA comments, the public repository was relocated to the Tecumseh District Library in November 
2011.  A notice sheet has been posted on the bulletin board at the Tecumseh District Library which 
lists and briefly describes the documents included in the public repository.  TPC updates the public 
repository as appropriate.   

VII.  Access 
No new access agreements were obtained during the first quarter 2013.     

VIII.  Cost Estimates and Assurances of Financial Responsibility  
In accordance with the Consent Order, TPC submitted an annually updated cost estimate on 
January 30, 2013 and updated Financial Assurance documents on March 30, 2013. 
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If you have any questions regarding this progress report, or the attachments, please contact me at 
(734) 585-7813, or gcrockford@trcsolutions.com.   

Sincerely, 

TRC Environmental Corporation  

 

Graham Crockford, C.P.G. 
Project Manager 

cc: Susan Perdomo, USEPA 
 Chris DeWetter, Tecumseh Products Company 
 Jason Smith, Tecumseh Products Company 
 Douglas McClure, Conlin, McKenney & Philbrick, PC 
 Stacy Metz, TRC Environmental 
 Dave Roberts, Tecumseh Food Manufacturing & Engineering, LLC 
 Tecumseh District Library – Public Repository 
 Mary Speer, Resident 
 Central Files  
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